
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/30/2013

ESTIMATE SUMMARY 16:36:06

CONTID: C18456         ESTIMATE NO: 0003 PROG 2005

PCN: 18456-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

TOWAOC TO CORTEZ PERCENT TIME:

PROJECT NO: NH 1601-063                   

TOWAOC TO CORTEZ

NAME OF ROAD: SH 160

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 07/20/2013 DATE TIME STARTED 04/15/2013

2273 RIVER ROAD DATE LET 02/21/2013 DATE WORK BEGAN 04/15/2013

 DATE AWARDED 03/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/25/2013 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 04/15/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,921,847.25 PARTICIPATING $ $ 972,937.76

AWARD PROJECT AMT: 5,800,903.73 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -27,135.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.80

WORK DAYS

WORK DAYS

21.89%

5,406,681.61

972,937.76

972,937.76

945,802.69

$

$

$

$

1,515,165.64

0.00

1,515,165.64

2,908.00

1,518,073.64

-41,348.85

0.00

1,476,724.79

0.00

AMOUNT DUE 1,476,724.79 945,802.69

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 945,802.69

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

66.0 TIME ALLOW: 125

ORIG TIME ALLOW: 125
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 5.000

0.000

202-00010  
 

5.000

EACH

429.79000 2,148.955.000

0.00

0010 Removal of Pipe 0.000

0.000

202-00033  
 

0.000

EACH

4,295.00000 0.000.000

0.00

0015 *Removal of Delineator 0.000

0.000

202-00090  
 

50.000

EACH

3.00000 0.000.000

0.00

0020 Removal of Asphalt Mat 44.000

0.000

202-00220  
 

500.000

SY  

5.85000 257.4044.000

0.00

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

10,594.000

SY  

1.71000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

500.000

SF  

5.00000 0.000.000

0.00

0035 *Removal of Ground Sign 0.000

0.000

202-00810  
 

4.000

EACH

125.00000 0.000.000

0.00

0040 *Removal of Sign Panel 0.000

0.000

202-00821  
 

25.000

EACH

40.00000 0.000.000

0.00

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

4,957.000

LF  

1.30000 0.000.000

0.00

0050 *Removal of End Anchorage 0.000

0.000

202-01300  
 

40.000

EACH

110.00000 0.000.000

0.00

0055 Clean Culvert 0.000

0.000

202-04002  
 

4.000

EACH

2,273.00000 0.000.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

30.000

HOUR

110.92000 0.000.000

0.00

0065 Rolling 0.000

0.000

203-01140  
 

30.000

HOUR

121.56000 0.000.000

0.00

0070 Blading 0.000

0.000

203-01500  
 

50.000

HOUR

111.56000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

50.000

HOUR

101.56000 0.000.000

0.00

0080 Potholing 11.000

0.000

203-01597  
 

11.000

HOUR

192.00000 2,112.0011.000

0.00

0085 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

96.56000 0.000.000

0.00

0090 Topsoil 40.000

0.000

207-00205  
 

40.000

CY  

23.00000 920.0040.000

0.00

0095 Wetland Topsoil 0.000

0.000

207-00305  
 

0.000

CY  

31.00000 0.000.000

0.00

0100 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000

CY  

19.00000 0.000.000

0.00

0105 *Erosion Log (12 Inch) 1,130.000

10.000

208-00002  
 

1,140.000

LF  

3.02000 3,442.801,140.000

30.20

0110 *Silt Fence 147.000

0.000

208-00020  
 

200.000

LF  

1.10000 161.70147.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 0.000

0.000

208-00045  
 

1.000

EACH

650.00000 0.000.000

0.00

0120 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

2.000

EACH

915.70000 0.000.000

0.00

0125 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

10.000

HOUR

45.00000 0.000.000

0.00

0130 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

10.000

HOUR

165.00000 0.000.000

0.00

0135 Erosion Control Supervisor 42.750

10.750

208-00205  
 

175.000

HOUR

50.00000 2,675.0053.500

537.50

0140 Temporary Berms 0.000

0.000

208-00300  
 

200.000

LF  

13.92000 0.000.000

0.00

0145 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

39.000

EACH

350.00000 0.000.000

0.00

0150 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

8.000

EACH

400.00000 0.000.000

0.00

0155 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

5.000

EACH

425.00000 0.000.000

0.00

0160 *Reset Mailbox Structure (Type 4) 0.000

0.000

210-00014  
 

1.000

EACH

450.00000 0.000.000

0.00

0165 *Seeding (Native) 0.000

0.000

212-00006  
 

6.000

ACRE

750.00000 0.000.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 0.000

0.000

212-00032  
 

6.000

ACRE

578.00000 0.000.000

0.00

0175 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

6.000

ACRE

785.00000 0.000.000

0.00

0180 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

1.000

ACRE

3,156.00000 0.000.000

0.00

0185 *Mulch Tackifier 0.000

0.000

213-00061  
 

1,200.000

LB  

2.70000 0.000.000

0.00

0190 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

2,100.000

SY  

2.07000 0.000.000

0.00

0195 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

50.000

SY  

10.15000 0.000.000

0.00

0200 *Herbicide Treatment 0.000

0.000

217-00020  
 

10.000

HOUR

110.00000 0.000.000

0.00

0205 *Wildlife Biologist 10.750

0.000

240-00000  
 

10.750

HOUR

85.00000 913.7510.750

0.00

0210 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

4,756.000

TON 

24.19000 0.000.000

0.00

0215 *Hydrated Lime 159.890

364.280

307-00000  
 

524.170

TON 

160.00000 83,867.20524.170

58,284.80

0220 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

3,755.000

SY  

23.26000 0.000.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 0.000

3,242.530

403-34841  
 

47,794.000

TON 

71.71000 232,521.833,242.530

232,521.83

0230 *Cold Bituminous Pavement (Recycle) 52,309.000

95,727.000

406-09500  
 

148,036.000

SY  

2.08000 307,914.88148,036.000

199,112.16

0235 Emulsified Asphalt (Slow-Setting) 0.000

743.000

411-10255  
 

19,451.000

GAL 

2.01000 1,493.43743.000

1,493.43

0240 Recycling Agent 67,006.000

120,241.000

411-90040  
 

187,247.000

GAL 

2.87000 537,398.89187,247.000

345,091.67

0245 Geotextile (Drainage) (Class 1) 20.000

0.000

420-00112  
 

20.000

SY  

10.00000 200.0020.000

0.00

0250 Riprap (Special) 0.000

0.000

506-00010  
 

0.000

CY  

100.00000 0.000.000

0.00

0255 Riprap (Special) 10.000

0.000

506-00010  
 

10.000

CY  

100.00000 1,000.0010.000

0.00

0260 36 Inch Reinforced Concrete Pipe (Complete In Place) 160.000

0.000

603-01365  
 

160.000

LF  

325.00000 52,000.00160.000

0.00

0265 36 Inch Reinforced Concrete End Section 4.000

0.000

603-05036  
 

4.000

EACH

2,190.00000 8,760.004.000

0.00

0270 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

4,000.000

LF  

17.35000 0.000.000

0.00

0275 *Transition Type 3G 0.000

0.000

606-01370  
 

4.000

EACH

1,330.00000 0.000.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Transition Type 3J 0.000

0.000

606-01385  
 

1.000

EACH

745.00000 0.000.000

0.00

0285 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

1.000

EACH

1,135.00000 0.000.000

0.00

0290 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

39.000

EACH

1,509.00000 0.000.000

0.00

0295 *Fence (Plastic) 0.000

0.000

607-11525  
 

500.000

LF  

2.25000 0.000.000

0.00

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

152.000

EACH

40.00000 0.000.000

0.00

0305 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

24.500

SF  

15.00000 0.000.000

0.00

0305 MATERIAL ALLOWANCE Class 1 Signs 24.500

0.000SF  

8.00000 196.0024.500

0.00

0310 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

240.000

SF  

17.00000 0.000.000

0.00

0310 MATERIAL ALLOWANCE Class ll Signs 240.000

0.000SF  

11.30000 2,712.00240.000

0.00

0315 *Rumble Strip 0.000

0.000

614-80385  
 

71,301.000

LF  

0.07000 0.000.000

0.00

0320 *Mobilization 0.250

0.250

626-00000  
 

1.000

L S 

273,741.32000 136,870.660.500

68,435.33
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Pavement Marking Paint 106.000

299.000

627-00001  
 

1,350.000

GAL 

23.22000 9,404.10405.000

6,942.78

0330 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

565.000

GAL 

63.00000 0.000.000

0.00

0335 *Methyl Methacrylate Pavement Marking (Inlaid) 0.000

0.000

627-40003  
 

288.000

SF  

35.00000 0.000.000

0.00

0340 *Flagging 1,079.750

1,002.250

630-00000  
 

5,000.000

HOUR

20.00000 41,640.002,082.000

20,045.00

0345 *Pilot Car Operation 35.000

111.000

630-00001  
 

5,000.000

HOUR

28.00000 4,088.00146.000

3,108.00

0350 *Traffic Control Inspection 13.000

9.000

630-00007  
 

37.000

DAY 

100.00000 2,200.0022.000

900.00

0355 *Traffic Control Management 28.000

12.000

630-00012  
 

125.000

DAY 

575.00000 23,000.0040.000

6,900.00

0360 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000

EACH

150.00000 0.000.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 10.500

1.000

630-80341  
 

23.000

EACH

5.00000 57.5011.500

5.00

0370 *Construction Traffic Sign (Panel Size B) 34.000

4.000

630-80342  
 

76.000

EACH

30.00000 1,140.0038.000

120.00

0375 *Vertical Panel 54.000

46.000

630-80350  
 

500.000

EACH

15.00000 1,500.00100.000

690.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Drum Channelizing Device 9.000

23.000

630-80360  
 

100.000

EACH

10.00000 320.0032.000

230.00

0385 *Drum Channelizing Device (With Light) (Flashing) 8.500

1.500

630-80363  
 

20.000

EACH

10.00000 100.0010.000

15.00

0390 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

1,000.000

LF  

17.74000 0.000.000

0.00

0395 *Traffic Cone 50.000

35.000

630-80380  
 

400.000

EACH

4.00000 340.0085.000

140.00

0400 *Mobile Pavement Marking Zone 0.500

0.000

630-80510  
 

1.000

L S 

7,000.00000 3,500.000.500

0.00

0405 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

4.000

EACH

3,964.79000 0.000.000

0.00

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0415 F/A Partnering 0.000

0.000

700-70011  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0420 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

200,000.000

F A 

1.00000 0.000.000

0.00

0425 F/A Incentive SMOOTHNESS 0.000

0.000

700-70014  
 

220,000.000

F A 

1.00000 0.000.000

0.00

0430 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

120,000.000

F A 

1.00000 0.000.000

0.00
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PCN: 18456-BID    ESTIMATE RUN 07/30/2013

PROJECT: NH 1601-063                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:36:06

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 F/A Asphalt Cement Cost Adjustment 0.000

9,257.850

700-70019  
 

275,000.000

F A 

1.00000 9,257.859,257.850

9,257.85

0440 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

3,840.000

HOUR

1.00000 0.000.000

0.00

0445 F/A Indian Lands Tax 10,482.490

19,077.210

700-70034  
 

160,000.000

F A 

1.00000 29,559.7029,559.700

19,077.21

0450 F/A Erosion Control 0.000

0.000

700-70380  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0470 Added Item (Hour)/ Extra Surveying 6.000

0.000

900-00010  
 

6.000

HOUR

100.00000 600.006.000

0.00

CAT 1,504,273.64972,937.766,908,047.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0455 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,800.00000 9,800.001.000

0.00

0460 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000

EACH

3,000.00000 0.000.000

0.00

0465 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,000.00000 4,000.001.000

0.00

CAT 13,800.000.0013,800.00CURRENT AMT0400 $ $ $

$ 1,518,073.64972,937.76$6,921,847.25$CURRENT AMTPROJECT TOTAL


